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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Thursday, June 2, 2011  REPORT NO. 118 

WEATHER  Mostly sunny, moderate wind from south  TEMPERATURE  L:75°  H:100°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

9 – USA Environment (USA) 
3 – Envirocon 
 
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 
(all water‐based equipment idle 
on this date except work boat) 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
Cat 930 Loader 
Morooka Dump Truck 
Skidsteer 
Rubber tired forklift 
Kubota Mini‐Excavator (idle) 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA and Envirocon crews on‐site. 
 
07:00  Participated in a tailgate Health and Safety Meeting led by Blane Carlisle (USA Health & Safety Officer).  

Main topics:  avoid hot conditions atop the Western Cell liner whenever possible, protect liner from tears, 
and stay hydrated. 

 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Deploy a roll of 16‐oz geotextile to complete geotextile installation 

 Begin receiving and placing Armor Cap B/C rock in the Western Cell 
 
07:15  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
09:05   R. Brown and Valmichael Leos (USEPA) mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Receiving Armor Cap B/C rock at the central berm and placing rock in the Western Cell using a long‐
reach excavator and a skidsteer 

 Deploying geotextile panels over the top of the central berm 

 One roll of 16‐oz geotextile has been placed in the Western Cell earlier today, and the geotextile and 
geomembrane deployment in the Western Cell has been completed 
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09:30  Discussed installation of vents in the Western Cell with Ron Griffith (USA) and Envirocon foreman.  Although 

Envirocon believes that vents are not necessary because the west and north sides of the LLDPE liner are not 
in an anchor trench, Envirocon does not want to write a letter stating that vents are not required in the 
Western Cell due to their concerns about taking responsibility for a design decision.  As a result, two vents 
will be installed as originally planned.  The vents will be installed at the top of the inside slope of the central 
berm. 

 
10:00  R. Brown and V. Leos mobilized to the Admin area. 
 
14:55   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Receiving Armor Cap B/C rock and placing in the Western Cell using the following general procedure: 
- Trucks unload the rock to a temporary stockpile at the central berm 
- Front‐end loader picks up the rock from the stockpile and loads the rock onto a Morooka truck 
- Morooka truck delivers the rock to the Western Cell near the long‐reach excavator 
- Long‐reach excavator distributes the rock in a uniform thickness in the Western Cell 
- A spotter with a stake painted at the height of the target placement thickness is in front of the 

long‐reach excavator assisting with achieving the proper thickness 
- A skidsteer is separately placing rock in the southeast portion of the Western Cell by picking up 

rock directly from the temporary stockpile 
 
15:10  Envirocon crew has completed all geotextile and LLDPE liner installation tasks and have departed the job 

site; two 2‐inch diameter vents were installed in the Western Cell on the inside slope of the central berm. 
 
15:50  R. Brown mobilized to the Admin area. 
 
16:30  R. Brown departed Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Completed deployment of 16‐oz geotextile; all geotextile and geomembrane (LLDPE) installation in the 
Western Cell is complete 

 Deployed geotextile atop the central berm; all geotextile deployment required prior to rock placement 
has now been completed 

 Received 805 tons of Armor Cap B/C rock and placed the rock in the Western Cell 
 
Persons On‐site on this Date: 
USEPA – Valmichael Leos 
Anchor QEA – Randy Brown 
USA Environment – Ron Griffith, Blane Carlisle, and 7 crew 
Envirocon – 3 crew 
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Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 6/2 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  15,248  15,248 (122%)* 

Armor Cap B/C  6”  ton  805  weigh tickets  1,927  2,732 (22%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,641  20,641 (78%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 6/2 
(units) 

Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  12,459  12,459 (100%) 

Armor Cap B/C  6”  ton  805  contractor measure  1,927  2,732 (22%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  0  contractor measure  20,641  20,641 (78%) 

All Types:  45,540 (74%) 
 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

8 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   9.5  DATE   6/2/11 

(Signature on Hardcopy) 
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Photo 1 – Deploying geotextile over the top of the central berm and overlapping the adjacent geotextile. 
 

 
Photo 2 – Western Cell following the installation of all geotextile and geomembrane (LLDPE) materials.  



  
 

DAILY REPORT 

 

PAGE  5 OF 7

 

 

 
Photo 3 – One of two vents installed on the inside slope of the central berm. 
 

 
Photo 4 – Close‐up of a vent installed on the inside slope of the central berm.  A 2‐inch diameter vent is 
beneath the flap; this flap was installed to divert water around the vent to prevent stormwater infiltration.  
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Photo 5 – Long‐reach excavator placing Armor Cap B/C rock in the Western Cell. 
 

 
Photo 6 – Long‐reach excavator placing Armor Cap B/C rock in the Western Cell.  
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Photo 7 – Long‐reach excavator placing Armor Cap B/C rock on the outside slope of the south berm. 
 

 
Photo 8 – Skidsteer placing Armor Cap B/C rock in the southeast portion of the Western Cell.  
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